



## Town of Swampscott, Hadley Elementary School

### Swampscott School Building Committee Meeting #36

Date & Time: 7:30AM on April 29, 2014  
Location: Swampscott Middle School

#### Attended

---

<b>Swampscott School Building Committee (SSBC):</b>	Joseph Crimmins, SSBC Chair (JC) Thomas Younger, Town Administrator (TY) Barry Greenfield, Board Selectmen (BG) Glenn Paster, Communication & Marketing Professional (GP) Carin Marshall, School Committee Member (CM) Gregory D'Antona, Finance Committee (GD) Pam Angelakis, Assistant Superintendent (PA) Nancy Hanlon, Teacher Swampscott Schools (NH) Laurier Beaupre, Ex. Officio (LB)
<b>Town of Swampscott:</b>	Ron Madigan, Police Chief (RM) Kevin Breen, Fire Chief (KB)
<b>Hill International (Hill):</b>	Paul Kalous (PK)
<b>Mount Vernon Group Architects (MVG):</b>	Al Cuevas (AC)
<b>Marshall Gary (MG)</b>	Ben Gary (BG)
<b>GEOD Consulting (GEOD)</b>	Christopher Emilius (CE)

---

The purpose of the meeting is to move the Hadley Elementary School Project forward.

#### **Approval of Meeting Minutes**

Motion: That the minutes of meeting #35, dated April 15, 2014 be accepted.

Motion by: Glenn Paster  
Seconded: Nancy Hanlon  
Vote: Unanimous

#### **Outreach and Traffic Plan**

GEOD summarized the traffic report completed for the project, with the SBC and Fire and Police Chiefs. The SBC scheduled the next public forum for April 30<sup>th</sup>. The SBC, MVG and Hill reviewed the updated slideshow presentation including the traffic report slides.

#### **Next Meeting:**

The next School Building Committee is TBD.